## Procurement Schedule Of MIS Equipment, Furniture & Softwares / Teachwares Financial Year 2015-2016

PROJECT:

Vocational Training Improvement Project (VTIP)

	COUNTRY: _India			vocation	ari	IIdi		ng i	ΠΠĻ	0101	/en	ien		Jeci	. ( '		Γ)					(am	oun	t in	lakh	is)		
	Name of the State:	Maharasht	tra							2	2015											2	016					
Sr No	DESCRIPTION OF ITEM AND QUANTITY	METHOD OF PROCURE- MENT	ESTIMATED COST (In Lakhs)		JAN	FEB	MAR	APR	MAY			AUG	SEPT	OCT	NON	DEC	JAN	FEB	MAR	APR	МАҮ	JUNE	JULY	AUG	SEPT	ост	NOV	DEC
1	Classroom Furniture	NCB Mode	821.28	APPRAISAL	Π										Ŋ	//%											1	1
		(Prior Review)		REVISED	Π																						Τ	Τ
	Duel Desk -10266 Nos			ACTUAL																							$\square$	
2	Furniture- Tables & Chairs	NCB Mode	73.75	APPRAISAL																								
	Instructor Tables -371 Nos	(Post Review)		REVISED																								
	Instructor Chairs-371 Nos			ACTUAL	Ш																							
	Conference Table- 44 Nos																											
	Conference Chairs- 1100 Nos																											
3	Office Furniture-	NCB Mode	177.20	APPRAISAL											Ń	//8												
	Cupboard -371 Nos	(Post Review)		REVISED																								
	Book Case -225 Nos			ACTUAL																								
	Locker (16 Pigeon Hole)-714 Nos																											
	Optimizer (Sliding Storage System)- 40 Nos																											
4	Workshop Furniture	Shopping	35.70	APPRAISAL											1	//8	////										1	1
	Green Board (3x4) with 4 Leg Stand for Workshop-371 Nos	Mode/ DGS&D Rate		REVISED																								
	Green Board (4x6) for Class Room - 370 Nos	Contract		ACTUAL																							Τ	
	Notice Board - 168 Nos	(Post Review)			H			-						╈		1110											╈	+
	Dust Bin (Big Size)- 248 Nos				H									╉╋													+	
5	CNC Machine Softwares	NCB Mode	289.00	APPRAISAL	$\uparrow$		1		╈						Ń	//8							$\mathbf{T}$			1	$\uparrow$	+
		(Post Review)		REVISED	$\square$	$\uparrow$	+		╈					1									$\mathbf{T}$			1	$\uparrow$	+
				ACTUAL														$\square$							1		$\uparrow$	ϯ
	CNC machine simulator with 11				$\dagger$	+	+		+	+	╈			╈									$\uparrow$				+	+
	User License- 34 Nos																											

6	Electronics Mechanic Software	NCB Mode (Post Review)	68.75	APPRAISAL					7						Τ	
	Electronic circuit simulation software-	(		REVISED												
	55 Nos			ACTUAL												
7	Teachwares	Shopping	62.22	APPRAISAL					7 / 8	NN.						
	Employability Skill Teachware- 181 Nos	Mode (Post Review)		REVISED												
	Engineering Drawing Teachware- 181 Nos			ACTUAL												
	Workshop Calculation Teachware - 185 Nos															
	Workshop Science Teachware - 185 Nos															
8	Machinery- Robotics	NCB Mode (Post Review)	70.00	APPRAISAL REVISED	Ц	—	—		7							
				ACTUAL		_	_	_				 	_	 	_	
	Industrial Robot 6 axis and payload capacity : 10 to 20 kg- 2 Nos			ACTOAL					¥							
9	Machinery- Mechatronics	NCB Mode	120.000	APPRAISAL					7 8	////						
	Machatronics Equipments Unit 1:- 2 Magazine Units, 1 Conveyor system & Testing ready assembled condition- 1 No	(Post Review)		REVISED												
	Machatronics Equipments Unit 2 ;- Pick & Place handling arm with Z axis, Processing module in form of Pneumatic press in ready assembled condition-1 No			ACTUAL												
	Machatronics Equipments Unit 3 :- Automated storage Retrieval system [ASRS] with minimum 28 storage positions in ready assembled condition-1 No															
	Machatronics Equipments Unit 4:- ACCESSORIES & WORK BOOKS FOR TRAINERS & TRAINEES-1 No															
	Machatronics Equipments Unit 5:- SORTING BELT STATION IN READY ASSEMBLED CONDITION1 -No															

10 Liabrary	Direct	20.67	APPRAISAL									8										
Books published by NIMI, Chennai	Contract Mode		REVISED														T					_
( As per Annexure D)			ACTUAL																			
Total		1738.57																				
Chennai Mode Introduct Actual Image: Constraint of the second sec										METH	OD C	FPR	CURE	MENT								
								9 10							1	ICB			RNATIO PETITIN		DING	
	ID DOCUMENTS							11	FINAL DELI	VERY	AT SI	TE				NCB		NATI BIDD	ONAL ( ING	COMP	ΞΤΙΤΙΝ	Е
5 OPEN BIDS																NS	-	NATI	ONALS	вноря	PING	
6 TRANSMIT EVALUATION REPORT AND AWA	RD RECOMMENDATIONS	S TO IDA														IS	-	INTE	RNATIO		внор	PIN
7 IDA CLEARANCE OF RECOMMENDATIONS																						
8 AWARD CONTRACT																						

\*: Includes the TOTAL TIME PERIOD required to complete the procurement of all items under NCB/Shopping Mode /DGS&D Rate Contract & Direct Contract Mode by ALL ITI's / SPIU

For S.N. 1 to 4, Detailed consingnee wise list of Furniture is provided in Annexure A..

For S.N. 5 to7 Detailed consingnee wise list of Software & Teachwares is provided in Annexure B.

For S.N. 8 & 9 Detailed consingnee wise list of Robotics & Mechatronics is provided in Annexure C