## PROCUREMENT SCHEDULE FOR EQUIPMENT AND MATERIALS FINANCIAL YEAR 2011-2012

**PROJECT:** 

COUNTRY: \_India

**Maharashtra** Name of the State: (amt in Rs.lakh) 2011 2012 Sr **DESCRIPTION OF ITEM** METHOD OF **ESTIMATE** AND QUANTITY PROCURE-D COST ( No JAN FEB MAR MAY JUNE JULY AUG SEPT MAR NOV OCT NOV DEC JAN APR MAY JUNE JULY SEPT AUG FEB ост MENT In Lakhs) APPRAISAL /9//10//11 1 Machinery & Equipment # NCB 121.29 REVISED (As per Annexure A) ACTUAL APPRAISAL X//A///5/// 9 / 19 / 11 2 Tools & Equipments \* Shopping 397.40 REVISED (As per Annexure B) ACTUAL 518.69 Total PROCUREMENT ACTIONS METHOD OF PROCUREMENT 1 INITIATE PREPARATION OF SPECIFICATIONS AND BID DOCUMENTS INITIAL DELIVERY AT SITE ICB INTERNATIONAL 9 2 TRANSMIT SPECIFICATIONS AND BID DOCUMENTS TO IDA 10 INTERIM DELIVERY AT SITE COMPETITIVE BIDDING FINAL DELIVERY AT SITE **3 IDA CLEARANCE OF SPECIFICATION AND BID DOCUMENTS** NATIONAL COMPETITIVE 11 NCB **4 ISSUE INVITATION TO BID** BIDDING

5 OPEN BIDS

6 TRANSMIT EVALUATION REPORT AND AWARD RECOMMENDATIONS TO IDA

**7 IDA CLEARANCE OF RECOMMENDATIONS** 

**8 AWARD CONTRACT** 

\*: Includes the TOTAL TIME PERIOD required to complete the procurement of all items under SHOPPING MODE by ALL ITI's #: Includes the TOTAL TIME PERIOD required to complete the procurement of all items under NCB MODE by ALL ITI's E: Equipment

## Vocational Training Improvement Project (VTIP)

NATIONAL SHOPPING

NS

IS

INTERNATIONAL SHOPPING