Procurement Schedule in Additional Fund & Incentive Fund for Furniture Softwares, Machine Equipment & Tools Financial Year 2017-2018 Through e-Tender Process

PROJECT: Vocational Training Improvement Project (VTIP) COUNTRY: _India

(amount in lakhs)

| | Name of the State: | Maharashtra | | | 2017 | | | | | | 2018 | | | | | | | | | | | | | | | | |
|----|--|--------------------------------|---------------------------------|----------------------|------|-----|-----|-----|------|------|--|------------|-----|-----|-----|-----|-----|-----|-----|-----|------|------|-----|------|-----|-----------|-----|
| | DESCRIPTION OF ITEM AND QUANTITY | METHOD OF PROCURE-MENT | ESTIMATED COST (In Lakhs) | | JAN | MAR | APR | MAY | JUNE | JULY | AUG | SEPT | ОСТ | NON | DEC | JAN | FEB | MAK | APR | MAY | JUNE | JULY | AUG | SEPT | ост | NOV | DEC |
| 1 | Cupboard- 328 Nos Book Case- 200 Nos | NCB Mode (Post Review) | 103.04 | APPRAISAL REVISED | H | | | | | | | | | | + | - | | 1 | | | | | | | | \square | |
| | Locker- 24 Compartment- 461 Nos | NCB Mode (Post Review) | 207.45 | APPRAISAL REVISED | | | | | | | ************************************** | | | 7 | 1 | | | | | | | | | | | | |
| 3 | Instructor Table- 328 Nos | Shopping Mode (Post Review) | 32.00 | APPRAISAL REVISED | | | | | | 7 | | | | | | | | | | | | | | | | | |
| 4 | Conference Table 14 seater- 53 Nos | Shopping Mode (Post Review) | 29.15 | APPRAISAL REVISED | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | Instructor Chair- 328 Nos Conference Chair- 742 Nos | Shopping Mode (Post Review) | 64.63 | APPRAISAL REVISED | | | | | | | | | | | + | | | | | | | | | | | | |
| 6 | Optimizer 1+2+1- 21 Nos | Shopping Mode (Post Review) | 50.40 | APPRAISAL REVISED | H | - | | | | 7 | 7 | | | - | + | | - | 1 | | | | | | | | \square | |
| | Green Board 3x4 feet with foru leg stand- 183 Nos | Shopping Mode (Post Review) | 14.03 | APPRAISAL REVISED | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | CNC Simulator- 33 Nos | NCB Mode (Post Review) | 237.00 | APPRAISAL REVISED | H | - | | | | | ß | | | | + | | | - | | | | | | | | | |
| | Podeum with PA System - 116 Nos | (Post Review) | JZ.ZU | APPRAISAL REVISED | | | | | | | | 1 1 | | | | | | 1 | | | | | | | | | |
| 10 | LED Projector-116 Nos | Shopping Mode (Post Review) | 52.20 | APPRAISAL REVISED | | | | | | 7 | /3 / | 2) | | | | | | | | | | | | | | | |
| 1 | Android Based LED TV-59 Nos | Shopping Mode (Post Review) | 59.00 | APPRAISAL REVISED | | | | | | 7 | | | | | | | | | | | | | | | | | |

| 12 | Common Hand Tool Kit-276 | Shopping Mode | 46.92 | APPRAISAL | | | | | | | | | | |
|----|--------------------------------|---------------------------|--------|----------------------|-----|----------|---------------------|---|--------|---------|----|----------|----------|---|
| | Nos | (Post Review) | | REVISED | | | | 1111 | \Box | | | | | |
| 13 | LED Lightning system- Trainer- | Shopping Mode | 15.60 | APPRAISAL | | | | | | | | | | |
| | 30 Nos | (Post Review) | | REVISED | | | | 1 | | | | | | |
| 14 | LED TV Trainer Kit-30 Nos | Shopping Mode | 21.60 | APPRAISAL | | | 1//// | 1111 | | | | | | |
| | | (Post Review) | | REVISED | | | | 7 | | | | | | |
| 15 | Solar Panel Based Inverter- | Shopping Mode | 43.50 | APPRAISAL | | | 1/1/1 | 1 | | | | | | |
| | 500 VA with battery- 30 Nos | (Post Review) | | REVISED | | | 1 1/2/2/ | 1111 | | | | | | |
| | Workstation for Training | NCB Mode | 440.00 | APPRAISAL | | | | 7 | | | | | | |
| | Purpose- 1000 Nos | (Post Review) | | REVISED | | | | 1111 | | | | | | |
| 17 | Table for Workstation- 1000 | NCB Mode | 75.00 | APPRAISAL | | | | 1 | | | | | | |
| | Nos | (Post Review) | | REVISED | | | | 7 1 1 1 | | | | | | |
| 18 | Armless Low Back Non | Shopping Mode | 37.00 | APPRAISAL | | | | 7 | \Box | | | | | |
| | Revolving`- 1000 Nos | (Post Review) | | REVISED | | | | 1111 | | | | | | |
| 19 | Drawing (Draughtsman) Table | NCB Mode | 73.10 | APPRAISAL | | | | 1111 | | | | | | |
| | - A1 Size- 1462 Nos | (Post Review) | | REVISED | 111 | | + <i>VVVV</i> | 1111 | 111 | | | | | |
| 20 | Automobile Tool Kit- 218 Nos | NCB Mode (Post Review) | 457.80 | APPRAISAL | | | | | | | | | | |
| | | , | | REVISED | | 11 | 1 1/1/1/ | 1111 | | | | | | |
| 21 | Carpenter Portable Machine- | NCB Mode | 94.53 | APPRAISAL | Ш | 11 | 1 19191 | } | 111 | | 11 | | | |
| | 2383 Nos | (Post Review) | | REVISED | 111 | 11 | | 1111 | +++ | | | | | |
| 22 | Electronic Measuring- 4972 | NCB Mode | 337.86 | APPRAISAL | | | | 1 | | | | | | |
| | Nos | (Post Review) | | REVISED | | | | 1111 | | | | | | |
| 23 | File- 57064 Nos | NCB Mode | 287.30 | APPRAISAL | | | | 7 | | | | | | |
| | 0; 0500 N | (Post Review) | | REVISED APPRAISAL | +++ | \dashv | | | | | ++ | | _ | _ |
| 24 | Storage-2590 Nos | NCB Mode (Post Review) | 396.30 | REVISED | +++ | \dashv | + <i>(3/3//</i> | 1 | +++ | \perp | ++ | \dashv | | + |
| 2F | Tool Kit-3627 Nos | NCB Mode | 115.06 | APPRAISAL | +++ | + | 1/1/2/2 | +++ | +++ | + | ++ | + | - | + |
| 23 | 1001 NIC-3021 NOS | (Post Review) | 115.00 | REVISED | +++ | + | + 1/1/// | 1 | +++ | ++- | ++ | + | | + |
| 26 | Hand Tool- 88970 Nos | NCB Mode | 309.01 | APPRAISAL | ╁┼┼ | + | | | +++ | ++- | ++ | + | \dashv | + |
| | | (Post Review) | 000.01 | REVISED | ╁┼┼ | + | + <i>1/////</i> | # | +++ | ++ | | | | |

| 27 | Mechanical Measuring- 18049 | NCB Mode | 455.49 | APPRAISAL | | | | | | 1 | 7 | 8 | 11 | | | | | | | | | | | | |
|--------------------------|--|---------------|---------|-----------|--|--|--|--|--|---|---|---|-----|----|-----|-----|------|----|--|--|---|--|--|---|--|
| | Nos | (Post Review) | | REVISED | | | | | | | | 7 | 7 | Ī | | | | | | | | | | П | |
| 28 | Machinery- Robotics | NCB Mode | 122.16 | APPRAISAL | | | | | | 7 | | В | 11 | | | | | | | | Î | | | | |
| | | (Post Review) | | REVISED | | | | | | | | 7 | 7 | | | | | | | | | | | | |
| | Industrial Robot 6 axis and payload capacity : 10 to 20 kg-2 Nos | | | | | | | | | | | | | | | | | | | | | | | | |
| | Total | | 4290.73 | | | | | | | | | | | | | | | | | | | | | П | |
| PROCUREMENT ACTIONS METH | | | | | | | | | | | | | HOD | OF | PRO | CUR | EMEN | 1T | | | | | | | |

- 1 INITIATE PREPARATION OF SPECIFICATIONS AND BID DOCUMENTS
- 2 TRANSMIT SPECIFICATIONS AND BID DOCUMENTS TO IDA
- **3 IDA CLEARANCE OF SPECIFICATION AND BID DOCUMENTS**
- 4 ISSUE INVITATION TO BID
- 5 OPEN BIDS
- 6 TRANSMIT EVALUATION REPORT AND AWARD RECOMMENDATIONS TO IDA
- 7 IDA CLEARANCE OF RECOMMENDATIONS
- 8 AWARD CONTRACT

INITIAL DELIVERY AT SITE

INTERIM DELIVERY AT SITE

FINAL DELIVERY AT SITE

INTERNATIONAL

COMPETITIVE BIDDING

NCB -NATIONAL COMPETITIVE

BIDDING

NATIONAL SHOPPING

INTERNATIONAL SHOPPING

Includes the TOTAL TIME PERIOD required to complete the procurement of all items under NCB/Shopping Mode by SPIU

*: Includes the TOTAL TIME PERIOD required to complete the procurement of all items under Shopping Mode by ALL ITI's

For All above Items Detailed consingnee wise list is provided in Annexure