

Annexure-1 : Only SPIU details to be filled in this file
State Procurement Activities Data Sheet under STRIVE

Table 1: Contracts awarded under the Program component :

(Enter dates for EOJ issuance and Contract Effectiveness. This will help to identify any delays in the procurement cycle and address the challenges.)

S.No.	Name of Procuring Entity	Results Area of Program	Description of Contract	Method of Procurement/Selection	Date of EOJ/IFB Issuance	Date of Contract Signature	Date of Contract Effectiveness	Value of Contract [INR]
1	SPIU Maharashtra	RA-2	Procurement of Desktop Computers	Public Procurement	22-Jul-2021	26-Oct-2021	26-Oct-2021	63,61,200
2	SPIU Maharashtra	RA-2	Procurement of Multifunction Machine MFM	Public Procurement	22-Jul-2021	26-Oct-2021	26-Oct-2021	9,04,800
3	SPIU Maharashtra	RA-2	Appointment of a Chartered Accountants Firm for Internal Audit of different Implementing Agencies like State Project Implementation Unit (SPIU), Government Industrial Training Institutes (ITIs), Private ITIs and Industry Clusters selected for Implementing World Bank assisted centrally sponsored "STRIVE" Project in Maharashtra.	Public Procurement	18-Jun-2021	26-Oct-2021	26-Oct-2021	15,85,920
4	SPIU Maharashtra	RA-2	Procurement of Laptop-Notebook	Public Procurement	6-Sep-2021	7-Dec-2021	7-Dec-2021	6,91,050
5	SPIU Maharashtra	RA-2	Procurement of Movable File Storage System (Compactor)	Public Procurement	7-Sep-2021	15-Dec-2021	15-Dec-2021	9,73,650

Table 2: Status of items presently under procurement for the Program component (If any)

(Enter all dates that are applicable)

S.No.	Name of Procuring Entity	Results Area of Program	Description of Procurement	Method of Procurement/Selection	Estimated Cost [INR]	Date of EOJ/IFB Issuance	Date of RFP Issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract [Months]
1	SPIU Maharashtra	2	Hiring of eligible Service Provider to recruit Outsource Staff for DVET.	Public Procurement	5,94,300	26-Jul-2021	26-Jul-2021	10-Aug-2021	24-Sep-2021	31-Jan-2022	24
2	SPIU Maharashtra	2	Hiring of an Agency For "Training of Trainers"	Public Procurement	1,50,00,000	29-Dec-2021	29-Dec-2021	12-Jan-2022	25-Jan-2022	31-Jan-2022	24
3			(Add as many rows as required)								

Table 3: implementing agency (IA) wise status update regarding publishing of procurement plans (PP) along with URL of the web page where it is published.

S.No.	Name of Procuring Entity	Results Area of Program	PP published? (Yes/ No)	URL of published PP	CAN Published [Yes/No]	URL of published CAN
1	SPIU Maharashtra	2	Yes	https://www.dvet.gov.in/wp-content/uploads/2022/01/RA-2ProcurementPlan2021-22FINAL.pdf	Yes	https://www.dvet.gov.in/wp-content/uploads/2022/01/STRIVEContractAwardNoticeCAN-31-Dec-2021FINAL.pdf
2			(Add as many rows as required)			

NOTE 1 : Firms on Bank's list of Ineligible Firms and Individuals are not eligible for award of Contract under STRIVE

NOTE 2 : The program excludes procurement activities above a certain threshold specified in Para 4.2.1 on Page 104 of the Operations Manual

Nitika

(Nitika A. Nikam)
 Director
 Directorate of Voc. Edun. & Trg.
 M. S., Mumbai 400 001